

**CAMBRIDGESHIRE ROAD WORKS & EVENTS INFORMATION:
SOUTH CAMBS
16th - 31st March 2020**



For further information on the below please contact 0345 045 5212

Not all road works are included in the list below as some are issued at very short notice due to emergencies or very small works which don't require a long period of notice.
The Police can also close roads for safety reasons.

KEY: :denotes Road Closure

Organisation/Contractor	Road	Locality	Traffic Management	Proposed Start Date	Proposed End Date	Works Description	Web Link
CAMBRIDGESHIRE	ERMINE WAY	ARRINGTON	TWO-WAY SIGNALS	23-Mar-2020	03-Apr-2020	Section 50 - Sewer connection pipe.	https://one.network/?116706853
GTC	SAWSTON ROAD	BABRAHAM	TWO-WAY SIGNALS	17-Mar-2020	19-Mar-2020	Excavate & connect to CGL/SGN Gas Main providing gas supply to new housing development.	https://one.network/?116377844
BT	FOXHOLLOW	BAR HILL	SOME C/W INCURSION	17-Mar-2020	19-Mar-2020	Build 1 precast chamber 725mm x 255mm x 665mm deep in soft, install 1m of 1 way poly duct in soft.	https://one.network/?116707592
BT	GLADESIDE	BAR HILL	SOME C/W INCURSION	20-Mar-2020	24-Mar-2020	Build 1 precast chamber in 915mm x 445mm x 965mm deep in footway, install 40m of 1 way poly duct in footway, install 4m of 1 way poly duct in verge.	https://one.network/?116707597
CAMBRIDGESHIRE	WIMPOLE ROAD	BARTON	TWO-WAY SIGNALS	17-Mar-2020	19-Mar-2020	CCC Digital camera upgrade works - re-painting check marks around safety camera. Working hours 10:30 - 13:30.	https://one.network/?116672181
BT	OLD NORTH ROAD	BOURN	MULTI-WAY SIGNALS	23-Mar-2020	27-Mar-2020	TM only.	https://one.network/?116703475
BT	FOX ROAD (B1046)	BOURN	MULTI-WAY SIGNALS	23-Mar-2020	27-Mar-2020	TM only.	https://one.network/?116703477
BT	HIGH STREET	CAMBOURNE	SOME C/W INCURSION	17-Mar-2020	19-Mar-2020	Install 2m of 1 way poly duct in verge, provide 1 core drill(s) into jointbox or building.	https://one.network/?116668570
BT	DE LA WARR WAY	CAMBOURNE	SOME C/W INCURSION	24-Mar-2020	26-Mar-2020	Install 10m of 1 way poly duct in footway, provide 1 core drill(s) into jointbox or building.	https://one.network/?116643489
BT	BROAD STREET	CAMBOURNE	SOME C/W INCURSION	25-Mar-2020	27-Mar-2020	Locate and excavate 1 blockage in existing BT Duct. Working hours 09:30 - 15:30.	https://one.network/?116670753
BT	DE LA WARR WAY	CAMBOURNE	SOME C/W INCURSION	25-Mar-2020	27-Mar-2020	To locate and excavate 1 blockage in existing BT Duct.	https://one.network/?116670752
ANGLIAN WATER	SCHOOL LANE	CAMBOURNE	MULTI-WAY SIGNALS	26-Mar-2020	27-Mar-2020	2 x Section 81.	https://one.network/?116307982
ANGLIAN WATER	WOODFIELD LANE	CAMBOURNE	MULTI-WAY SIGNALS	26-Mar-2020	27-Mar-2020	TM only.	https://one.network/?116307990
CAMBRIDGESHIRE	BRINKLEY ROAD (C231)	CARLTON	TWO-WAY SIGNALS	24-Mar-2020	24-Mar-2020	Tree removal. Working hours 09:00 - 15:00.	https://one.network/?116485119
BT	GRANSDEN ROAD	CAXTON	TWO-WAY SIGNALS	20-Mar-2020	24-Mar-2020	Build 1 precast chamber in 915mm x 445mm x 965mm deep in footway, demolish 1 existing jointbox(s) or cabinet base(s), install 14m of 1 way poly duct in carriageway. Working hours 08:00 - 18:00.	https://one.network/?116688944
BT	RAMPTON ROAD	COTTENHAM	TWO-WAY SIGNALS	16-Mar-2020	18-Mar-2020	To rod rope and test, and install approximately 1236m of sub duct and cable, and rectify any blockages in footway / verge.	https://one.network/?116051021

Organisation/Contractor	Road	Locality	Traffic Management	Proposed Start Date	Proposed End Date	Works Description	Web Link
BT	RAMPTON ROAD	COTTENHAM	MULTI-WAY SIGNALS	16-Mar-2020	18-Mar-2020	Lay approx 10m of Duct 54/56 in carriageway to link existing BT Boxes to facilitate spine cabling works.	https://one.network/?116556485
BT	LAMBS LANE	COTTENHAM	MULTI-WAY SIGNALS	16-Mar-2020	18-Mar-2020	Lay approx 39m of Duct 54/56 in footpath to link existing BT Boxes to facilitate spine cabling works.	https://one.network/?116556494
Cadent Gas Limited	HIGH STREET (B1049)	COTTENHAM	TWO-WAY SIGNALS	16-Mar-2020	10-Apr-2020	Replacement of approximately 200mtrs of 6" ST LP main with 140 mm LP PE main, using Insertion / open cut method.	https://one.network/?116562940
Cadent Gas Limited	TWENTYPENCE ROAD	COTTENHAM	TWO-WAY SIGNALS	23-Mar-2020	20-Apr-2020	Replacement of approximately 300mtrs of 6" ST LP main with 145 mm LP PE main, using Insertion / open cut method.	https://one.network/?116232289
Cambridge Water Company	HIGH STREET	DRY DRAYTON	GIVE & TAKE	16-Mar-2020	25-Mar-2020	Excavate and complete cross connection from 15" AC main to 4" AC via mains cut out and linestops.	https://one.network/?116512410
Cambridge Water Company	THE GREEN	ELTISLEY	SOME C/W INCURSION	19-Mar-2020	23-Mar-2020	5m of 32mm with a 25mm meter connecting onto 4" main.	https://one.network/?116703453
Cambridge Water Company	SHEPRETH ROAD	FOXTON	TWO-WAY SIGNALS	23-Mar-2020	25-Mar-2020	Repair burst water main in verge.	https://one.network/?116651867
Cambridge Water Company	SHEPRETH ROAD	FOXTON	TWO-WAY SIGNALS	26-Mar-2020	27-Mar-2020	Excavate to undertake trial hole.	https://one.network/?116651872
Cadent Gas Limited	MILL STREET	GAMLINGAY	GIVE & TAKE	17-Mar-2020	23-Mar-2020	Lay new service 2m from main in nearside footway.	https://one.network/?116668556
Cadent Gas Limited	CHURCH STREET (C179)	GAMLINGAY	TWO-WAY SIGNALS	18-Mar-2020	24-Mar-2020	Lay new domestic service 5m from main in nearside carriageway.	https://one.network/?116621237
Cadent Gas Limited	LITTLE HEATH	GAMLINGAY	GIVE & TAKE	18-Mar-2020	24-Mar-2020	Lay new domestic service 5.5m from main in farside carriageway.	https://one.network/?116566242
BT	GREEN END	GAMLINGAY	MULTI-WAY SIGNALS	25-Mar-2020	27-Mar-2020	Excavate onto BT ducts for the clearance of duct blockages in footway and carriageway to facilitate spine cabling works.	https://one.network/?116703521
BT	SCHOOL CLOSE	GAMLINGAY	MULTI-WAY SIGNALS	25-Mar-2020	27-Mar-2020	Excavate onto BT ducts for the clearance of duct blockages in footway and carriageway to facilitate spine cabling works.	https://one.network/?116703523
BT	NORTH ROAD	GREAT ABINGTON	GIVE & TAKE	20-Mar-2020	24-Mar-2020	Build 2 precast jointing chamber (725mm x 225mm) 600mm deep, install 2m of 1 way poly duct in verge.	https://one.network/?116159516
BT	MACAULAY AVENUE	GREAT SHELFORD	SOME C/W INCURSION	16-Mar-2020	18-Mar-2020	Build 1 precast chamber in 915mm x 445mm x 965mm deep in footway, install 2m of 1 way poly duct in verge, install 4m of 1 way poly duct in footway.	https://one.network/?116602332
Cambridge Water Company	HIGH STREET	GREAT SHELFORD	MULTI-WAY SIGNALS	17-Mar-2020	20-Mar-2020	Relay lead communication pipe.	https://one.network/?116183570
Cambridge Water Company	BURISTEAD ROAD	GREAT SHELFORD	MULTI-WAY SIGNALS	17-Mar-2020	20-Mar-2020	TM only for works on High Street.	https://one.network/?116183575
CAMBRIDGESHIRE	HIGH GREEN	GREAT SHELFORD	PRIORITY WORKING	23-Mar-2020	27-Mar-2020	Cycle Lane closure - Development works - Section 278.	https://one.network/?116328065
CAMBRIDGESHIRE	HIGH GREEN	GREAT SHELFORD	TWO-WAY SIGNALS	23-Mar-2020	27-Mar-2020	Section 278- Raised kerbs and footway works. Working hours 09:30 - 15:30.	https://one.network/?116377879
Fulcrum Pipelines Limited	GRACE CRESCENT	HARDWICK	TWO-WAY SIGNALS	19-Mar-2020	01-Apr-2020	Continue laying approx 27.5m of new gas main in carriageway and connect into existing gas main.	https://one.network/?116067915

Organisation/Contractor	Road	Locality	Traffic Management	Proposed Start Date	Proposed End Date	Works Description	Web Link
Fulcrum Pipelines Limited	THE PASTURES	HARDWICK	MULTI-WAY SIGNALS	19-Mar-2020	01-Apr-2020	Connect onto existing gas main in footway at the junction of Main Street and lay approx 47m in footway and 10.7m in carriageway.	https://one.network/?116061510
Cadent Gas Limited	BROAD LANE	HASLINGFIELD	SOME C/W INCURSION	23-Mar-2020	27-May-2020	Abandonment of 430m of 180mm PE.	https://one.network/?114623701
Cadent Gas Limited	HASLINGFIELD BYWAY 6	HASLINGFIELD	SOME C/W INCURSION	23-Mar-2020	27-May-2020	Opencut along footpath under a closure	https://one.network/?116293449
Cadent Gas Limited	NEW ROAD	HASLINGFIELD	GIVE & TAKE	25-Mar-2020	31-Mar-2020	Lay new domestic service 9m from main located in the farside footway.	https://one.network/?116590507
CAMBRIDGESHIRE	NARROW LANE	HISTON	GIVE & TAKE	29-Mar-2020	31-Mar-2020	Footway slurring.	https://one.network/?116448526
CAMBRIDGESHIRE	CLAY STREET	HISTON	GIVE & TAKE	30-Mar-2020	01-Apr-2020	Footway slurring.	https://one.network/?116448528
Cadent Gas Limited	WINDERS LANE	HISTON	ROAD CLOSURE	30-Mar-2020	03-Apr-2020	To lay a new gas service pipe to a new build property.	https://one.network/?115810929
CAMBRIDGESHIRE	OLD FARM CLOSE	HISTON	GIVE & TAKE	31-Mar-2020	02-Apr-2020	Footway slurring.	https://one.network/?116450521
CAMBRIDGESHIRE	SYMONDS CLOSE	HISTON	GIVE & TAKE	31-Mar-2020	02-Apr-2020	Footway slurring.	https://one.network/?116449978
CAMBRIDGESHIRE	NUNS ORCHARD	HISTON	GIVE & TAKE	31-Mar-2020	02-Apr-2020	Footway slurring.	https://one.network/?116450516
Cadent Gas Limited	FROGGE STREET	ICKLETON	ROAD CLOSURE	16-Mar-2020	18-Mar-2020	Lay 4m new service to main in carriageway. Working hours 08:00 - 20:00.	https://one.network/?115670413
CityFibre	WHITE ROSE WALK	IMPINGTON	GIVE & TAKE	16-Mar-2020	27-Mar-2020	Excavate footway / carriageway / verge to install approx 200m duct, build boxes and cabinets on behalf of telecomms.	https://one.network/?116687610
CityFibre	ELLISON CLOSE	IMPINGTON	GIVE & TAKE	18-Mar-2020	16-Apr-2020	Excavate footway / carriageway / verge to install approx 300m duct, build boxes and cabinets on behalf of telecomms.	https://one.network/?116687603
CityFibre	ST CATHARINES SQUARE	IMPINGTON	GIVE & TAKE	24-Mar-2020	06-May-2020	Excavate footway / carriageway / verge to install approx 400m duct, build boxes and cabinets on behalf of telecomms.	https://one.network/?116621205
BT	IMPINGTON LANE	IMPINGTON	SOME C/W INCURSION	26-Mar-2020	30-Mar-2020	Build 1 precast chamber in 915mm x 445mm x 965mm deep in footway, install 15m of 1 way poly duct in footway. Working hours 11:00 - 15:00.	https://one.network/?116643541
CityFibre	ST CATHARINES ROAD	IMPINGTON	MULTI-WAY SIGNALS	26-Mar-2020	01-Apr-2020	TM only permit for works on Kings Hedges Road.	https://one.network/?116643544
CityFibre	KINGS HEDGES ROAD	IMPINGTON	MULTI-WAY SIGNALS	26-Mar-2020	01-Apr-2020	Excavate footway, carriageway and verge to install approximately 30m duct for telecommunications.	https://one.network/?116643552
CityFibre	DAISY CLOSE	IMPINGTON	GIVE & TAKE	31-Mar-2020	29-Apr-2020	Excavate footway / carriageway / verge to install approx 250m duct, build boxes and cabinets on behalf of telecomms.	https://one.network/?116688302
CAMBRIDGESHIRE	CHURCH STREET	LITLINGTON	TWO-WAY SIGNALS	18-Mar-2020	31-Mar-2020	Section 50 - Sewer connection pipe.	https://one.network/?116643476
BT	CHURCH LANE	LITTLE EVERS DEN	GIVE & TAKE	16-Mar-2020	17-Mar-2020	Access to Overhead Network - cabling to restore customer service. Working hours 08:30 - 16:00.	https://one.network/?116358732
CAMBRIDGESHIRE	THATCHERS WOOD	LONGSTANTON	SOME C/W INCURSION	17-Mar-2020	17-Mar-2020	Micro patching prep.	https://one.network/?116524495
BT	STATION ROAD	LONGSTANTON	TWO-WAY SIGNALS	23-Mar-2020	25-Mar-2020	TM required to access junction box.	https://one.network/?116459583
GTC	STATION ROAD	LONGSTANTON	MULTI-WAY SIGNALS	25-Mar-2020	22-May-2020	600m Excavation for Installation of 11kV duct and cable from Industrial / Retail Estate to Longstanton Bypass B1050.	https://one.network/?115903955

Organisation/Contractor	Road	Locality	Traffic Management	Proposed Start Date	Proposed End Date	Works Description	Web Link
BT	HIGH STREET	LONGSTOWE	ROAD CLOSURE	23-Mar-2020	23-Mar-2020	POLING WORKS - Excavate to replace existing BT Openreach Pole(s) to facilitate overhead spine cabling works.	https://one.network/?116159268
BT	SCHOOL LANE	LONGSTOWE	MULTI-WAY SIGNALS	23-Mar-2020	27-Mar-2020	TM permit for treet cutting.	https://one.network/?116703481
ANGLIAN WATER	MORTLOCK CLOSE	MELBOURN	GIVE & TAKE	16-Mar-2020	17-Mar-2020	Give & take required to enable access to a manhole within the carriageway. Access required to enable commissioning engineer carry out testing.	https://one.network/?116621181
GTC	NEW ROAD	MELBOURN	TWO-WAY SIGNALS	17-Mar-2020	19-Mar-2020	Excavate & connect to CGL/SGN Gas Main providing gas supply to new housing development.	https://one.network/?116668553
Cambridge Water Company	CAMBRIDGE ROAD	MELBOURN	MULTI-WAY SIGNALS	23-Mar-2020	01-Apr-2020	Excavate and make connection onto 100mm DI Main utilising mains cut out and double linstop // Lay approx 15m x 125mm HPPE Main.	https://one.network/?116512419
UK POWER NETWORKS EASTERN& LONDON	FENNY LANE	MELDRETH	SOME C/W INCURSION	17-Mar-2020	23-Mar-2020	Connections Small Service: Installation of a new electricity supply for a customer.	https://one.network/?116621186
CAMBRIDGESHIRE	WHITECROFT ROAD	MELDRETH	MULTI-WAY SIGNALS	23-Mar-2020	25-Mar-2020	Resurfacing footway.	https://one.network/?116358679
CAMBRIDGESHIRE	WHITECROFT ROAD (C270)	MELDRETH	MULTI-WAY SIGNALS	23-Mar-2020	25-Mar-2020	TM only.	https://one.network/?116358685
BT	LYNDHURST CLOSE	MILTON	SOME C/W INCURSION	17-Mar-2020	19-Mar-2020	Install 1m of 1 way poly duct in footway, provide 1 core drill(s) into jointbox or building.	https://one.network/?116668559
Cambridge Water Company	TOWN STREET	NEWTON (SOUTH CAMBS)	STOP/GO BOARDS	17-Mar-2020	19-Mar-2020	Repair burst water main.	https://one.network/?116676734
GTC	PATHFINDER WAY	NORTHSTOWE	MULTI-WAY SIGNALS	25-Mar-2020	07-Apr-2020	Excavation & Signal Head at Junction with Station Road for our Major Works to install HV Electric Cable.	https://one.network/?116248937
CityFibre	CHIEFTAIN WAY	ORCHARD PARK	MULTI-WAY SIGNALS	19-Mar-2020	25-Mar-2020	TM only permit for works on Kings Hedges Road.	https://one.network/?116643533
CityFibre	CHARIOT WAY	ORCHARD PARK	MULTI-WAY SIGNALS	26-Mar-2020	01-Apr-2020	TM only permit for works on Kings Hedges Road.	https://one.network/?116643538
BT	HILLSIDE	ORWELL	TWO-WAY SIGNALS	16-Mar-2020	18-Mar-2020	Install 14m of 1 way poly duct in footway. Working hours 09:30 - 15:30.	https://one.network/?116591885
CAMBRIDGESHIRE	SAWSTON BYPASS	PAMPISFORD	TWO-WAY SIGNALS	16-Mar-2020	18-Mar-2020	Third party works- Track work in verge. Working hours 09:30 - 15:00.	https://one.network/?116668565
CAMBRIDGESHIRE	PAPWORTH EVERARD BYPASS	PAPWORTH EVERARD	ROAD CLOSURE	16-Mar-2020	27-Mar-2020	Carriageway resurfacing 20:00 - 06:00hrs. Road closure and temp 40mph speed limit.	https://one.network/?116643532
CAMBRIDGESHIRE	ERMINE STREET SOUTH (A1198)	PAPWORTH EVERARD	TWO-WAY SIGNALS	23-Mar-2020	30-Mar-2020	Trial holes. Working hours 09:30 - 15:30.	https://one.network/?116485155
BT	CHURCH END	RAMPTON	TWO-WAY SIGNALS	16-Mar-2020	18-Mar-2020	To rod rope and test, and install approximately 1236m of sub duct and cable, and rectify any blockages in fottway / verge. Working hours 09:00 - 16:00.	https://one.network/?116051022
BT	KING STREET	RAMPTON	TWO-WAY SIGNALS	16-Mar-2020	20-Mar-2020	Excavate onto BT ducts for the clearance of duct blockages in verge, carriageway, footway to facilitate spine cabling works. Working hours 08:00 - 16:00.	https://one.network/?116159446
BT	CUCKOO LANE	RAMPTON	TWO-WAY SIGNALS	16-Mar-2020	20-Mar-2020	Excavate onto BT ducts for the clearance of duct blockages in verge to facilitate spine cabling works. Working hours 08:00 - 16:00.	https://one.network/?116159449

Organisation/Contractor	Road	Locality	Traffic Management	Proposed Start Date	Proposed End Date	Works Description	Web Link
BT	THE GREEN	RAMPTON	TWO-WAY SIGNALS	16-Mar-2020	20-Mar-2020	Excavate onto BT ducts for the clearance of duct blockages in footway, verge to facilitate spine cabling works. Working hours 08:00 - 16:00.	https://one.network/?116159452
GTC	BABRAHAM ROAD	SAWSTON	MULTI-WAY SIGNALS	23-Mar-2020	27-Mar-2020	Excavate & connect to CGL/SGN Gas Main providing gas supply to new housing development.	https://one.network/?116377853
GTC	LYNTON WAY	SAWSTON	MULTI-WAY SIGNALS	23-Mar-2020	27-Mar-2020	TM only.	https://one.network/?116535252
BT	NORTH BROOK END	STEEPLE MORDEN	TWO-WAY SIGNALS	16-Mar-2020	18-Mar-2020	Install 122m of 1 way poly duct in verge, install 35m of 1 way poly duct in footway.	https://one.network/?116485162
CAMBRIDGESHIRE	STOW ROAD	STOW-CUM-QUY	SOME C/W INCURSION	16-Mar-2020	16-Mar-2020	Tree Works. Working hours 09:30 - 13:30.	https://one.network/?116590538
Cambridge Water Company	HIGH STREET	TADLOW	STOP/GO BOARDS	16-Mar-2020	17-Mar-2020	Trial holes for mains renewal.	https://one.network/?116590576
BT	WADDELOW ROAD	WATERBEACH	SOME C/W INCURSION	16-Mar-2020	18-Mar-2020	Build 1 precast chamber 725mm x 255mm x 665mm deep in footway, install 1m of 1way poly duct in footway, install 5m of 1 way poly duct in verge.	https://one.network/?116621216
Cambridge Water Company	SIX MILE BOTTOM ROAD	WEST WRATTING	ROAD CLOSURE	30-Mar-2020	24-Apr-2020	Excavate and lay approx 55m x 90mm HPPE. Make 2 connections following PT & Sampling. Complete 6 service connections.	https://one.network/?116424578
CAMBRIDGESHIRE	BRINKLEY ROAD	WESTON COLVILLE	ROAD CLOSURE	18-Mar-2020	18-Mar-2020	Grip fibre patching.	https://one.network/?116514078
CAMBRIDGESHIRE	RAMPTON ROAD (C186)	WILLINGHAM	ROAD CLOSURE	16-Mar-2020	16-Mar-2020	Grip fibre patching.	https://one.network/?116505900